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Site 24 – Performance Monitoring Program

– Remedial action (RA) completed in January 2017
– Sixth round of post-RA performance sampling completed in June 2018
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Site 24 – Performance Monitoring Program
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Site 24 – Groundwater Results June 2018
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Site 24 – Groundwater Results through June 2018
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Site 24 – Groundwater Results through June 2018
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Site 24 – Groundwater Results through June 2018
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Site 24 – Soil Gas Results June 2018
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Site 24 – Soil Gas Results through June 2018
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Site 24 – Soil Gas Results through June 2018
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Site 24 – Soil Gas Results through June 2018
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Site 24 – Results Summary

• Groundwater
– Treatment is effective and working as expected and designed

• One remaining small hotspot of vinyl chloride above cleanup goal 

– Evidence of full dechlorination to ethane/water

– Anticipate continued degradation of contaminants due to favorable 
groundwater conditions

– Anticipate concentrations in groundwater to continue decreasing

• Soil Gas
– Significant soil gas contaminant reductions since the remedial action

• Only four wells above cleanup goals

– Anticipate soil gas levels to continue to decline
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Site 24 – Conclusion/Path Forward

– Cleanup goals achieved in the area of Building 96

– Progress towards achieving cleanup goals for the remaining much-
reduced plume footprints near Building 99

– Institutional controls will be implemented as described in the ROD, as the 
property is to be transferred before unlimited use/unlimited exposure 
cleanup goals are achieved 

• Draft Land Use Control Remedial Design Work Plan is in progress

– According to the I-RACR, optimization of the performance monitoring 
program could be proposed following the 6th quarterly sampling event 
(June 2018)

• Proposed optimization included removal of groundwater and soil gas wells at 
Building 96 because cleanup goals have been achieved
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Site 24 – Proposed Optimization

9/19/2018 MM



15 BRAC Program Management Office

Site 24 – Schedule
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Date Activity

September 2018 7th Quarterly Performance Groundwater and Soil Gas 
Monitoring Event

November 2018 Draft Land Use Control Remedial Design (LUC/RD)

December 2018 8th Quarterly and 2nd Larger Annual Performance 
Groundwater and Soil Gas Monitoring Event

December 2018 Final Land Use Control Remedial Design (LUC/RD)

January 2019 Property Transfer GW/SG sampling merge with Basewide
Program
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Questions?


